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Notes on Operations
The Columbia and Cornell University Libraries’ partnership (2CUL) is now in its 
sixth year. Its composite acronym (2CUL), which condenses a doubling of the two 
participating libraries’ initial letters, summarizes its vision: a broad integration of 
library activities in many areas—including collection development, acquisitions 
and cataloging, e-resources and digital management, digital preservation, and 
reciprocal offsite use of collections. A key component in the partnership was the 
2CUL Technical Services Integration, an initiative funded by a generous three-
year grant from the Andrew W. Mellon Foundation, which ended on December 
31, 2015. In this paper, the third in a series, the authors report on the final year of 
this grant-funded project and reflect on the results of the two institutions’ attempt 
to achieve deep, operational integration within technical services.1 In presenting 
an honest appraisal of the project’s challenges and vicissitudes, the authors hope 
that their experiences and insights will help other libraries plan their own col-
laborative ventures.
A key component of the broad-based collaboration between the Columbia and Cornell University Libraries, known as 2CUL, was to have been the integra-
tion of the central technical services operations of both institutions.2 This project, 
initially called 2CUL Technical Services Integration (TSI) and funded by a gener-
ous three-year grant from the Andrew W. Mellon Foundation, aimed to create a 
single, unified, and deeply collaborative operation that would support the broader 
goals of 2CUL by means of
1. a reconception of the institutions’ separate library operations to achieve 
integration across both campuses by realigning staff responsibilities, work-
flows, and reporting lines; and
2. a transformation of the vision, priorities, and values of both libraries’ 
technical services to support the overall institutional goals for 2CUL and 
to view institutional collaboration as fundamental to regular library opera-
tions.3
The libraries anticipated that the savings in staff time and effort in the integrated 
technical services divisions would create additional capacity for new or previously 
unrealized projects and initiatives.
The 2CUL TSI steering committee devoted the first year of TSI planning to 
creating an administrative infrastructure and encouraging staff buy-in to support 
the integration. They appointed ten working groups consisting of middle managers 
and other key staff to represent major functional areas of the two libraries’ techni-
cal services operations. They charged these functional working groups to compile 
inventories of each unit’s staff, expertise, policies, practices, and workflows; to 
exchange information regarding reporting and decision-making structures and 
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dependencies for and limitations on the scope of each unit; 
and to share baseline productivity numbers, when available. 
The 2CUL TSI steering committee hoped that this “middle-
out” approach would also foster new working relationships in 
preparation for the targeted 2015 integration. The teams did 
a remarkable job on these assignments and submitted a rich 
array of insightful and comprehensive reports.
The second phase of the project called for the newly 
formed TSI Joint Senior Managers Network (JSMIN) to 
review the reports and recharge the functional working 
groups with the overarching directive to begin an incremen-
tal “soft integration of 2CUL technical services operations, 
one idea at a time, over an 18-month period.”4 By the spring 
of 2014, however, it became clear that the functional teams 
were having serious difficulties fulfilling their renewed 
charge to plan for even a “soft” (i.e., stepwise) integration. 
The logistics involved in establishing institutional-level sup-
port for the project were far more complex than anticipated, 
especially in areas involving administrative differences at 
the university level, union restrictions, limits on access to 
each other’s financial systems, and delays in purchasing a 
shared library management system (LMS). For these rea-
sons, JSMIN recommended a reframing of the project as a 
technical services initiative rather than a technical services 
integration, with a focus on what the two institutions could 
do together—essentially, collaboration on discrete initiatives 
that would, or were likely to, lead to mutually beneficial 
improvements to quality, productivity, and service to the 
2CUL user community.5
In retrospect, the need for this adjustment in the goals 
for 2CUL technical services should not have been a com-
plete surprise. To our knowledge, no one had attempted 
this kind of integration of two large, geographically separate 
research library divisions before—an integration that called 
for neither the elimination of one or the other operation nor 
the integration of other library operations into the bargain. 
Yet the project aimed for an outcome that went significantly 
beyond mere collaboration.
Collaborative initiatives between libraries are not new, 
but have become even more popular and indeed necessary 
in recent years. A search of the literature over the past 
decade and a half reveals hundreds of essays, articles, and 
reviews related to collaborative library projects, includ-
ing dozens of contributions on collaboration in technical 
services. Most of these latter articles focus on cooperative 
cataloging initiatives, sharing online catalogs, collaborative 
training and documentation efforts, collaborations with 
collection development and interlibrary loan operations, 
collaborative relationships with material vendors, and col-
laborative approaches to special projects. A particularly rich 
compendium of such efforts, specifically between cataloging 
units, is the 2014 publication Cataloging Collaborations and 
Partnerships edited by Rebecca L. Mugridge, a collection 
of commentary and case histories on recent efforts to lever-
age cataloging resources and expertise between libraries.6 
Reports and commentary on actual integrations or mergers 
of technical services operations are significantly more rare, 
however, because despite the collaborative ethos of present-
day technical services departments, nearly all remain opera-
tionally independent.
Two notable exceptions have been the effort to create 
a “joint department of collection services” for the Kenyon 
College and Denison University libraries and the “fully 
consolidated, shared library technical services organiza-
tion” known as BookOps, which serves the Brooklyn Pubic 
Library and the New York Public Library.7 Like 2CUL TSI, 
the “KenDen” project sought to integrate a significant por-
tion of technical services staff between two libraries that are 
not geographically contiguous, though at twenty-seven miles 
apart, Kenyon and Denison are considerably closer in prox-
imity than Columbia and Cornell. The focus of the integra-
tion was primarily those processes related to the acquisitions 
and cataloging of print material. While the initial phases of 
the integration boded well for full implementation of the 
initiative, the focus of the collaboration eventually dimmed 
as the volume of print material the two libraries were acquir-
ing decreased significantly following the project’s inception. 
Because the acquisition and management of e-resources for 
the two institutions are closely tied to OhioLINK and Five 
Colleges of Ohio consortial agreements, their bilateral part-
nership gradually became less relevant.8 BookOps, however, 
is the culmination of an initiative that was perhaps the more 
relevant to TSI, given the size of the two integrated opera-
tions and their libraries’ continuing support for the venture. 
The BookOps venture will be discussed more extensively 
later in this paper.
From Initiative to Alliance
In early 2015 (at the beginning of the third year of the 
grant-funded project), the JSMIN group convened for a 
frank assessment of the first two years of TSI planning and 
to develop goals for the final year of the grant. The group 
reviewed both the process of preparing initially for inte-
gration and the shift to a series of more modest initiatives. 
After a year of planning for integration, followed by a year 
of exchanging this grand idea for a more modest initia-
tive, what did 2CUL hope to accomplish in 2015? JSMIN 
compiled a list of twenty-three goals for the project’s final 
year that seemed attainable and mutually beneficial. These 
goals ranged from the very concrete—such as evaluat-
ing ProQuest’s Intota product together for its potential 
usefulness to the e-resource units at both libraries—to 
more open-ended, opportunistic, and perhaps idealistic 
commitments—such as examining “our imbalances to find 
 January 2017 NOTES: Finale and Future  45
balances” (translation: how can we continue to benefit from 
each other’s strengths?). Other goals for the third year of 
the project included collaboration on RDA training and 
documentation for support staff, sharing code and ideas for 
further development of each other’s Blacklight discovery 
systems, examining possibilities for shared troubleshooting 
of e-resource access problems, working with catalog record 
vendors to improve the quality of their services, developing 
guidelines for joint negotiation with e-resource vendors, and 
conducting a comparative study of print serials workflows 
at both institutions (all of which were, in fact, eventually 
achieved). JSMIN agreed to review and comment on these 
goals at three-month intervals. The group also concluded 
that many of the ideas proposed during the first two years 
of the project were no longer worth pursuing, given the 
project’s change in direction in mid-2014 and the delay in 
purchasing a shared LMS. JSMIN decided against rewrit-
ing the functional working groups’ charges, but proposed 
a hiatus for those groups whose work did not immediately 
support potentially beneficial collaborative initiatives. For 
instance, the print serials, database maintenance, and print 
monograph ordering teams, in particular, had struggled 
to find ways to integrate their work productively. In con-
trast, the non-MARC metadata, cataloging, and e-resources 
teams had more success in working together to expand their 
respective scopes, even if these collaborations did not realize 
the kind of cost savings 2CUL had hoped to achieve through 
actual integration of its technical services operations.
The JSMIN group retained hope that a shared LMS 
might galvanize TSI and, in early 2015, nominated two 
representatives to serve on the joint 2CUL LMS Replace-
ment Project Team. This team was composed of staff who 
represented financial services, information technology, pub-
lic services, and technical services from both institutions. 
They were charged to compile an inventory of those LMS 
features required to support mission-critical tasks in all four 
areas, perform an environmental scan of viable products, 
and prepare a report for the administrations of both librar-
ies. JSMIN viewed this revival of 2CUL planning for a next-
generation system as a positive development, especially after 
an earlier effort had fizzled in 2014. Since 2CUL’s inception, 
systems staff at both libraries had learned through previous 
joint investigative work to trust each other’s judgment, and 
they had a sense that 2CUL expanded the range of techni-
cal expertise and provided stronger negotiating power with 
systems vendors. Additionally, from JSMIN’s point of view, 
having the TSI teams established meant that an infrastruc-
ture was already in place for functional testing of technical 
services aspects of any new system. Although not explicit in 
the LMS Replacement Project Team’s charge, the collabora-
tive investigative work that group performed included the 
possibility of LMS replacement as a joint venture. For TSI, 
access to a shared LMS was crucial for realizing the full 
benefits of collaboration, especially in those functional areas 
like print serials, database management, and print mono-
graph ordering that relied heavily on the libraries’ current 
Ex Libris Voyager System to accomplish the majority of their 
routine, everyday tasks. Moreover, both institutions wanted 
to fast-track LMS replacement for various other reasons, 
including the anticipated retirements of key personnel, and 
saw the 2CUL collaboration as a way to make this happen. 
Staff from both institutions attended the May 5–8, 2015, Ex 
Libris Users in North America (ELUNA) meeting to study 
developements in Ex Libris’ next-generation Alma system 
and began discussions on creating a joint sandbox with this 
system. The LMS Replacement Project Team prepared 
checklists of requirements, began planning for premigration 
cleanup, and conducted other tasks associated with system 
evaluation. They also considered Kuali’s OLE system as a 
possible alternative to Alma. That summer, the process of 
creating a common checklist of requirements began to break 
down, perhaps because the previously critical requirement 
for a robust collaborative workspace for integrated techni-
cal services was no longer perceived as the driving factor 
for shared requirements. The team instead drafted a set of 
possible scenarios for moving forward, either together or 
separately. Meanwhile, the LMS market had evolved and 
Columbia was preparing for a major leadership change fol-
lowing the retirement of James Neal, its vice president for 
information services and university librarian. In the fall 
of 2015, in response to these factors, the 2CUL steering 
committee opted to decouple its interests regarding LMS 
replacement—a step leading to Cornell’s immediate deci-
sion to implement Kuali OLE in mid-2017 and Columbia’s 
decision to continue to use Voyager for at least another two 
years.9 There was, however, unanimous agreement that each 
library’s decision was better informed because of the joint 
investigation as 2CUL.
In part because of the 2CUL decision regarding migra-
tion to a next-generation LMS, JSMIN began to consider 
yet another change of focus—another reevaluation of the 
project goals—in its recommendations to mainstream 2CUL 
TSI at the conclusion of the three-year planning period. 
This change in perspective was also informed by decisions 
concerning 2CUL governance that JSMIN saw as relevant 
to the post-grant transition. Although the two institutions 
would continue to abide by the general principles set out in 
their 2CUL Consortial Agreement and its addenda, there 
would be no governance board exclusively charged with 
overseeing and resolving 2CUL issues. Nor would the 2CUL 
project managers, who played essential parts in the devel-
opment of TSI, continue in their roles after 2015. The two 
library administrations issued a strong vote of confidence 
in, as well as a pledge for, continued limited support for TSI 
beyond the grant period. JSMIN, too, was unanimous in its 
desire to continue 2CUL collaborative technical services in 
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some form beyond the grant period. Its work in developing 
an infrastructure for integration had paid off, despite the 
aborted plan to integrate, in strong collegial relationships. 
In the words of JSMIN members, TSI activities had become 
more “natural” and “not as forced” as they had initially 
seemed when integration was the primary project goal. TSI 
was “getting [us] in the habit of thinking beyond ourselves,” 
and “see[ing] others as a sounding board” for issues of 
mutual concern.10 TSI working group leads affirmed this 
perspective that the project had started to feel “organic” and 
had created a “comfortable interpersonal climate,” especially 
after the decision not to integrate.11
In late 2015, with the help of library assessment staff 
at both institutions, TSI planners issued a follow-up to an 
earlier TSI survey to technical services staff, which further 
substantiated these conclusions. While the survey was dis-
tributed to all central technical services staff at Cornell, 
union issues limited its distribution at Columbia to nonunion 
staff only. The earlier iteration of this survey was intended 
to measure perceptions of technical services integration in 
conjunction with individuals’ satisfaction with their current 
units and libraries.12 Although the libraries did not finalize 
their decision not to integrate until after the initial survey 
was distributed, TSI planners felt that this reassessment of 
attitudes, perception, and satisfaction would still be use-
ful for a better understanding of the evolving climate for 
collaboration within 2CUL and beyond. The results of the 
follow-up survey revealed that respondents thought that the 
TSI initiative had been a bold, optimistic idea, but that the 
libraries had underestimated the effort required to execute 
the project for doubtful and somewhat irrelevant gains. 
Despite this result, the first-impression term most often 
associated with TSI in the survey was collaboration. More-
over, collaboration ranked highest among six areas measured 
for unit satisfaction in both institutions—the others being 
innovation, efficiency, communication, decision making, and 
risk-taking.
Given these developments, JSMIN proposed—and the 
2CUL steering committee approved—a plan to mainstream 
TSI as a “2CUL Technical Services Strategic Alliance” fol-
lowing the completion of its grant-funded work in January 
2016. The goals of this alliance are the following:
1. to work together on discrete projects and initiatives 
of mutual strategic interest, whenever collaboration 
is likely to lead to better quality, greater productivity, 
improvement of services, and fruitful innovation than 
working alone
2. to preserve, promote, and invoke the 2CUL brand 
in broader collaborative forums—for example, the 
Borrow Direct consortium, the Linked Data for 
Production (LD4P) initiative, and the Program for 
Cooperative Cataloging (PCC)—in which the 2CUL 
alliance is likely to serve as a catalyst or provide the 
partner libraries with increased leverage in negotiat-
ing and advancing mutual interests
3. to maintain a lightweight administrative infrastructure 
to foster and support the continuing alliance between 
the two institutions’ technical services operations in 
conjunction with the broader 2CUL partnership
To our knowledge, no such framework for broad-based tech-
nical services collaboration between separate research insti-
tutions currently exists, as it is with this model that 2CUL 
Technical Services will henceforth be exploring new ground.
The 2CUL TSI project lasted three years and consumed 
enormous amounts of time and energy. It went through a 
major change in its goals from “integration” to “initiative” 
before TSI planners again regrouped to create an informal 
“alliance,” which may or may not continue as other large-
scale projects, such as Cornell’s new LMS implementation, 
demand attention. Cornell and Columbia learned hard 
lessons about the need for a dedicated governing body to 
continually reaffirm the legitimacy and value of this chal-
lenging project early in the process, especially given the 
complexity of intractable, institutional work rules involving 
supervision and finance. Both sides underestimated the dif-
ficulty of aligning administrative priorities at the university 
level. Failure to purchase a shared LMS further hampered 
the project. 2CUL envisioned TSI as transformational, but 
was the only noteworthy change in its collective operations 
an increased openness to collaboration? What more did the 
two institutions learn from their efforts to plan and imple-
ment TSI? Was the idea of technical services integration 
as a “state of mind” (and one member of the JSMIN group 
astutely put it during the first year of the project) still useful 
for the future of 2CUL technical services and its joint, or 
even unilateral, collaborative ventures with other partners?
An Affinity in Interests
Given the results of the three-year project, one might legiti-
mately wonder whether TSI has contributed to an enduring 
collaborative partnership at all, let alone a “transformative” 
one.13 Its structure may, in fact, reflect as much a commit-
ment to cooperation as to collaboration. Abram has stressed 
the importance of this distinction, noting that cooperation 
“just meets some simple transactional goals like saving 
money on volume discounts or agreeing to play well with 
interlibrary loans. Cooperation is simple; collaboration is 
hard since it hits so many of those human hot buttons that 
generate emotional intensity—territorialism, ego, identity, 
sharing power, etc.”14 Despite its original intent and its con-
ceivers’ bold vision, TSI, as “technical services integration,” 
suffered from the outset and at the institutional level from 
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seemingly insurmountable legal and structural obstacles 
to the kind of deep, broad-based collaboration that its 
proponents envisioned. For this reason, 2CUL has not 
had to resolve cultural differences or manage the “human 
hot buttons” within the two institutions’ technical services 
divisions. Instead, the two operations now find themselves 
in the unique, and potentially rewarding, position of being 
unusually well prepared to work closely together in ways that 
extend beyond simple cooperation but that do not force col-
laboration beyond what is strategically sound and culturally 
viable. In other words, the two operations can now seek ways 
to leverage their partnership without the mandate to merge 
operations and without the concomitant territorial and cul-
tural impediments to working together that this mandate 
initially presented.
In this context, 2CUL’s failure to achieve its original 
vision for TSI may ironically have led to a different kind of 
success, not as a single, unified technical services division 
but as a strategic alliance of two expert and highly functional 
separate operations. As a “natural” and “organic” product of 
the three-year TSI planning process, the 2CUL Technical 
Services Strategic Alliance may, in fact, turn out to be the 
best possible outcome for an initiative that, in retrospect, 
was unlikely to succeed fully in any case. It is important to 
examine this outcome more closely, starting with the suc-
cessful integration of the Brooklyn and New York Public 
Library technical services operations.
BookOps—the “fully consolidated, shared library tech-
nical services operation that serves the Brooklyn Public 
Library (BPL) and the New York Public Library (NYPL)”—
represents what is probably the most successful example 
to date of a technical services integration of two separate 
library operations on a large scale.15 Processing more than 2 
million items per year, the BookOps Library Services Cen-
ter (LSC) in Long Island City opened in 2013 and realized 
more than $3 million in cost savings in its first year, chiefly 
through automation and the reduction of high-volume, 
duplicative efforts in technical services.16 It is important to 
note that BookOps functions to a great extent as a separate 
business entity that is jointly directed and funded by BPL 
and NYPL, whose administrations established early in the 
process a governing board to remove institutional barriers 
to the project and to manage the high-level administra-
tive, human resource, union and legal aspects of the con-
solidation. Importantly, however, the two libraries located 
their semi-independent, off-site processing center in nearby 
Queens—that is, within a ten-mile radius of each of the par-
ent institutions. The BookOps model was based on a man-
date to consolidate processing to achieve cost savings. The 
administrative details, governance structure and even the 
physical space were determined well in advance of integra-
tion. Further, NYPL and BPL predicated the rationale for 
establishing Book Ops chiefly (or at least initially) on the idea 
of co-location, rather than 
reengineering—bring-
ing staff together under 
one roof rather than 
deep workflow and cul-
tural integration of the 
previous separate opera-
tions. They assumed they 
would need a shared 
LMS to accomplish the 
latter collaborative goal. 
A commonly shared cen-
tralized processing cul-
ture would come later.
TSI, in comparison, 
was never conceived as 
a separate business and 
legal entity with the kind 
of continued, though 
reduced, direct affilia-
tion with its parent insti-
tutions that BookOps has. Nor was the establishment of an 
offsite processing facility in proximity to both institutions 
possible for 2CUL. TSI was, from the start, envisioned as a 
virtual union of two separate operations located more than 
two hundred miles apart, with a structure to be fashioned 
chiefly by its implementers, based on what the two institu-
tions learned during the planning process. The vision was 
that two large and similar academic libraries did not need 
separate approaches to processing but could integrate those 
approaches and align their values to generate savings and 
repurpose those savings to other areas. Culture change and 
the administrative structure to support it would develop dur-
ing the planning process. Therefore the implicit goal of the 
TSI project (clearer in hindsight, perhaps, than in its initial, 
highly optimistic beginnings) was to explore the possibility 
of deep collaboration within this context and to create a new 
model for broad-based, joint technical services activities. 
In this sense, the vision for TSI went further than that of 
the KenDen project, cited earlier. We can best describe the 
development of this model over the course of the three-year 
project as a progression from the original idea of deep, uni-
fied collaboration to technical services integration to support 
for strategically allied efforts that are less administratively 
structured and that require less bureaucratic governance 
and overhead than the project’s initial hypothesis presup-
posed. Figure 1 illustrates this progression.
During phase 1 of the project, the two institutions 
sought integration, an operational state characterized by 
three important goals:
1. to realign 2CUL staff responsibilities, workflows, and 
reporting lines
Figure 1. Evolution of the 2CUL 
Technical Services Strategic 
Alliance
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2. to transform the vision, priorities, and values to sup-
port overall institutional goals for 2CUL
3. to accept the idea of inter-institutional collaboration 
as fundamental to regular operations
With the definitive elimination of the possibility of 
interinstitutional reporting structures and streamlined 
accounting protocols, with bureaucratic delays that under-
cut lightweight, nimble experimentation to forge possible 
pathways around these obstacles, and with the growing 
uncertainty regarding implementation of a joint LMS in the 
foreseeable future, the stepwise integration envisioned for 
phase 2 of the project came to seem unwise, if not impos-
sible. Instead, the TSI implementation team chose to “pivot,” 
to question the original hypothesis and ask “what can we 
do?”17 At this point, 2CUL reimagined TSI as an “initiative” 
rather than an integration with what were essentially three 
revised goals:
1. to leverage the work and relationships of the TSI 
teams and functional working groups already in place
2. to focus on discrete projects that seemed to promise 
net mutual benefits
3. to accept the idea of interinstitutional collaboration as 
fundamental to regular operations
As phase 2 of TSI, with its investigative focus, came 
to a close, project leaders sought to mainstream the collab-
orative structures and workflows achieved in the three-year 
project on the basis of what the two libraries had built—and 
learned—during the TSI project. The idea of an alliance 
seemed to be most natural and viable alternative.
In addition to its denotation of a union or association 
formed for mutual benefit, an alliance can also describe a 
relationship based on an affinity in interests. As such, an 
alliance presupposes neither collaboration nor cooperation 
exclusively, but constitutes an understanding that lays the 
groundwork for both. Thus a “strategic alliance” describes—
for 2CUL technical services, at least—an agreement to work 
together, in some way, whenever the partnership promises 
an overall or long-term benefit in matters of mutual interest. 
In this context, the 2CUL collaboration is better understood 
as a means to a strategically valued end, neither the raison 
d’être of the relationship nor the end in itself, for the goal 
of collaboration is always better performance leading to 
improved service.18 Interestingly, in the evolution of its goal 
from integration to alliance, the TSI project has positioned 
2CUL to leverage its similarities in institutional culture rath-
er than forcibly realign its cultural differences, both of which 
project staff now understand considerably better as a result 
of the early work of the project (i.e., the preparation for inte-
gration). Moreover, it was through TSI’s failure as technical 
services integration that 2CUL has been able to finesse its 
differences and focus on its shared interests. 2CUL’s incipi-
ent collaboration on national linked data initiatives, such as 
the proposed Linked Data for Production (LD4P) project, is 
a good example of this aspect of the alliance: either institu-
tion could have chosen not to participate with the other and, 
in fact, could still make that choice. However, without the 
TSI project, it is unlikely that Columbia and Cornell would 
have immediately comprehended the potential utility of 
working together in this emerging area of interest for library 
technical services. As JSMIN had hoped, individual insti-
tutional imbalances can be replaced by collaborative bal-
ance. Moreover, the reflections of the TSI leadership team 
(JSMIN) on the progression from integration to alliance, 
plus the results of the follow-up survey of unit satisfaction 
and perceived ranking in key areas of performance, suggest 
that a certain amount of cultural realignment regarding 
the value of collaboration may already be occurring within 
the alliance. The challenge for the JSMIN group will be 
to continue to foster this cultural realignment, which may 
eventually, and hopefully, lead to deeper and richer 2CUL 
technical services collaboration.
Conclusion: A License to Collaborate
Organizing people in such a way that leads to col-
laboration because you have a shared vision and 
mission.
—Amber Guild, President of Collins brand 
consultancy, on her management style19
Thus TSI, as a project that fell short of its original goal of 
interinstitutional divisional integration in support of the 
2CUL vision of deep and enduring collaboration, may have 
paradoxically better positioned the Columbia and Cornell 
University Libraries to collaborate—specifically, when-
ever discrete collaborative initiatives are likely to lead to 
improved quality, greater productivity, and overall better 
performance in 2CUL technical services. The libraries 
anticipate that the project may have also positioned them 
to take advantage of new opportunities to collaborate with 
other institutions, either as 2CUL or independently of each 
other, given our enhanced cultural inclination to work 
with partners beyond the administrative and geographical 
boundaries of our own institutions. Successful collabora-
tion—unlike consolidation—cannot, it seems, simply be 
decreed; the conditions for its possibility may, however, 
be instituted and encouraged as a cultural value, “as fun-
damental to regular operations.” What 2CUL technical 
services has hopefully achieved is a kind of “license to col-
laborate.” Among those local arrangements that are likely 
to continue as 2CUL technical services makes its transi-
tion from the project to mainstreamed, strategically allied 
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activities are, most notably, its shared use of the Pre-Order 
Online Form (POOF!), developed by Cornell but with con-
siderable input from Columbia; joint representation through 
a single staff member in some aspects of the PCC (e.g., 
Robert Rendall, Columbia’s principal serials cataloger is 
currently serving as the 2CUL CONSER representative for 
both libraries); coordination of activities and speakers spon-
sored by the Metadata Working Groups at the two institu-
tions, with both local and remote options for participation; 
and regular discussion, joint investigations, and coordinated 
development of e-resource acquisitions and processing 
models between e-resources unit staff at both libraries.20 
This last item is particularly important because it represents 
the most integrative outcome of the extensive TSI planning 
activities of the various project-related working groups, sev-
eral others of which were on hiatus in 2015 and are likely 
to remain so indefinitely. The 2CUL e-resources staff, how-
ever, worked together first to migrate Cornell to a Serials 
Solutions e-resource management (ERM) platform, then 
trained together on new Intota ERMs to which both librar-
ies simultaneously migrated. Additionally, e-resources staff 
continue to review certain types of problems, issues, and 
workflows (such as the acquisition and licensing of stream-
ing video) together. Most fruitfully, 2CUL e-resources staff, 
in cooperation with 2CUL collection development officers, 
have successfully pursued joint negotiations with resources 
and service providers, leading to an estimated $200,000 in 
projected savings for the partner institutions.
Further, Columbia and Cornell’s technical services 
operations are now frequently recognized nationally as 
2CUL, an allied status that may subtly (or, in some cases, 
more overtly) give the two institutions greater influence on 
matters of mutual interest, such as PCC initiatives, aspects 
of linked data research and development, and pilot projects 
with larger organizations such as the Library of Congress 
and OCLC. The extent and precise benefits of this influence 
over the long term still remain to be seen.
Also yet to be determined is the medium- to long-term 
efficacy of the 2CUL JSMIN group and the technical ser-
vices divisions’ recently proclaimed “alliance.” With the 
support of the Mellon Foundation and the initial push from 
their respective library administrations, 2CUL technical 
services staff have dedicated an extraordinary amount of 
time to building the relationships that uniquely position the 
two institutions for a rewarding partnership in this area of 
central library operations. It remains to be seen how the two 
libraries will sustain this momentum without the explicit 
obligations specified in the three-year planning grant from 
the Mellon Foundation and with the possibly reduced inter-
est from Columbia and Cornell library leadership—which 
has undergone, and will continue to undergo in the coming 
months, significant changes in personnel. Nonetheless, those 
who have been directly involved in the TSI project now 
possess a much broader first-hand understanding of what 
can be done, and at what cost, by large research libraries 
in similar legal, administrative, and geographical circum-
stances as those of 2CUL—that is, short of outsourcing 
entire areas of functional responsibility to each other (with 
the extraordinary levels of trust this option would entail) 
or resorting to a separate, semi-independent organizational 
structure, such as BookOps. As the foregoing summary of 
and reflections on TSI project activities indicates, those in 
technical services leadership positions within 2CUL now 
have a far better sense than they did three years ago about
• when to cooperate, collaborate, or create formal or 
informal alliances for our mutual greater good;
• the challenges inherent in collaborating without a 
project-specific and/or exclusive governance struc-
ture, or in collaborating during a change of leader-
ship (“one of the riskiest times for any collaborative 
venture”);21
• the factors that support nimble collaboration and the 
importance of achieving the proper level of bureau-
cratic support for collaborative initiatives, both large 
and small; and
• the relative and varying importance of organization-
al structure and differences in institutional priori-
ties, values and culture, in pursuing any collabora-
tive vision.
As we mainstream the 2CUL Technical Services Stra-
tegic Alliance into the daily ethos of production and plan-
ning at the Columbia and Cornell University Libraries, we 
hope that our experiences and insights from the three-year 
TSI project will be in some way useful to other libraries, 
especially large research libraries, who wish to leverage the 
power of institutional alliances in innovative ways to improve 
productivity and the quality of service they deliver to their 
user communities. The future value of research libraries may 
depend on it.
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